
aT

C 1TY O F

AGENDA BILL APPROVAL FORM

WASHINGTON

A enda Subect Chan e Order No 3 to Contract 0517 Date June 10 2009

Department Attachments Budget Impact
Public Works Bud et Status Sheet Ma 000

Administrative Recommendation

City Councii approve Change Order No 3 in the amount of 220231 to Contract 0517 with Interwest

Develo ment for work on roject C504A R Street SE Utilit Im rovements

Background Summary
The purpose of this project is to construct utility improvements including pavement restoration at the

following locations

24inch storm drainage replacement 215t Street SE K Street SE to M Street SE
18inch storm drainage replacement 218t Street SE M Street SE to R Street SE
18inch storm drainage replacement R Street SE 215t Street SE to 25h Street SE
12inch storm drainage construction O Court SE 21st Street SE to 20th Ct SE
12inch storm drainage construction M Street SE 21St Street SE to 1801 M Street SE
30inch sanitary sewer main construction 21St Street SE M Street SE to R Street SE
36inch sanitary sewer main construction M Street SE 21S Street SE to 17th Street SE
36inch sanitary sewer main construction 17th Street SE K Street SE to M Street SE
12inch water main replacement R Street SE 21St Street SE to 25th Street SE
12inch water main replacement M Street SE 21S Street SE to 17th Street SE

In addition to the utility improvements this project will replace damaged curb gutter and sidewalk along
the project route as necessary This project will also construct full width pavement restoration andor

overlay on the entire project with the exception of az street width replacement on O Court SE

Change Order 3 will construct storm drainage improvements on M Street SE Auburn Way to 17h Street

SE on 17th Street SE M Street SE to K Street SE and on K Street SE 17h Street SE to 18th Street SE
This storm work will include az street pavement overlay on K Street SE The original contract already
includes a full street overlay for both M Street SE and 17h Street SE The additional storm improvements
have been identified in the draft of the current Storm Drainage Comprehensive Plan and are part of the

strategy to alleviate flooding issues on Auburn Way South at SR18 by diverting storms flows in this area

from the Auburn Way South storm main to the 21St Street Regional Retention Facility
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Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

Airport Finance Cemetery Mayor
Hearing Examiner Municipal Serv Finance Parks

Human Services Planning CD Fire Planning
Park Board SPublic Works Legal Police

Planning Comm Other Z Public Works Human Resources

Action

Committee Approval Yes No
Council Approval Yes No Call for Public Hearing
Referred to Until

Tabled Until

Councilmember Wa ner Staff Dowd

Meetin Date June 15 2009 Item Number VC4

AUURN MORE THAN YUU IMAGINED



Agenda Subject Change Order No 3 to Contract 0517 Date June 10 2009

Construction for the overall project began in March 2009 and based on the Contractors performance to

date is anticipated to be compiete in September 2009 including the added Change Order work

A project increase of 202651 within the 432 fundaccount will be necessary however it will not require a

budget adjustment since it is anticipated that the budgeted expenditures in the 432 fundaccount will not

be exceeded this year
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BUDGET STATUS SHEET

Project No C504A Project Title R Street SE Utili Improvements

Project Manager Robert Lee

0 Project Initlation

Initiation Date Mav 9 2005 Q Pertnision to Advertise Date June 7 2009

Advertisement Date November 18 2008 0 Contract Award

Award Date Januarv 20 2009 Q Change Order 3 Approval

0 Contrect Final Acceptance

The Future Years column indicates the projeded amount to be requested in future budgets

Funds Budaeted IFunds Availablel

Funding Prior Years 2008 2009 Future Years Total

328 Fund Sidewalk Improvement 0 25000 0 0 25000

430 Fund Water Utility Fund 9082 393918 0 0 403000

431 Fund Sanitiary Sewer Fund 15291 1393133 0 0 1408424

431 Fund Muckleshoot Sewer Grant 0 1602500 0 0 1602500

432 Fund Storm Utiliry Fund 58385 1150000 0 0 1208385

105 Fund Arterial Street Preservation 0 0 11748 0 11748

Total 82758 41564551 11748 0 4659057

Estimated Cost Funds Needed

Aclivity Prior Years 2008 2009 Future Years Total

Design Engineering City Costs 63821 133829 0 0 217650

Design Engineering Consultant Costs 1063 32979 0 0 31916

Construdion Contract Bid 0 0 259723207 0 2597232

Change Order 1 0 0 0 0 0

Change0rder2 0 0 11748 0 11748

Change Order 3 0 0 220231 0 220231

Authorizied Contingency 10 0 0 259723 0 259723

Construction Engineering City Costs 0 0 170000 0 170000

Construdion Engineerin Consultant Costs 0 0 20000 0 20000

Total 82758 166808 3278934 0 3528500

328 Budaet Status Sidewalk Imp

Prior Years 2008 2009 Future Years Total

328 Funds Budgeted 0 25000 0 0 25000

328 Funds Needed 0 0 25000 0 25000

328 Fund Project Contingenc 0 25000 0 0 0

328 Funds Required 0 0 25000 0 0

430 Water Bud et Status

Prior Years 2008 2009 Future Years Total

430 Funds Budgeted 9082 393918 0 0 403000

430 Funds Needed 9082 38750 543952 0 591784

430 Fund Project Contin ency 0 355168 0 0 0

430 Funds Re uired 0 0 543952 0 188784

431 Sewer Bud et Status

Prior Years 2008 2009 Future Years Total

431 Funds Budgeted 15291 2995633 0 0 3010924

431 Funds Needed 15291 53318 1395319 0 1463927

431 Fund Project Contingency 0 2942315 0 0 1546896

437 Funds Required 0 0 1395319 0 0

432 Storm Bud et Status

Prior Years 2008 2009 Future Years Total

432 Funds Bud eted 58385 1150000 0 0 1208385

432 Funds Needed 58385 74736 1277915 0 1411036

432 Fund Project Contin ency 0 1075264 0 0 0

432 Funds Re uired 0 0 1277915 0 202651

105 Arterial Street Preservation Budget Status

Prior Years 2008 2009 Future Years Total

105 Funds Budgeted 0 0 11748 0 11748

105 Funds Needed 0 0 11748 0 11748

105 Fund Project Contingency 0 0 0111 0 0

105 Funds Re uired 0 0 0 0 0

W06158A
in the Budget Status Sedions indicates Money the City has available 1 Of 1
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